

Greenwood Supply Services

Odoo Implementation Plan

Discovery → Realisation → Final Sign-Off → Go Live

4-Week Accelerated Delivery Plan | Agile-Scrum Framework

Kickoff: Tuesday, 3rd March 2026 | Target Go Live: Friday, 27th March 2026

1. Executive Summary

This document is iSERD's detailed implementation plan for deploying Odoo at Greenwood Supply Services (GSS) — a premier food supply and distribution company serving hospitality, maritime, corporate, and oil and gas clients across Ghana and Namibia. The plan was developed following the project kickoff meeting held on Tuesday, 3rd March 2026, and incorporates all scope, deliverable, and risk information confirmed during that session.

The implementation follows iSERD's proven Agile-Scrum methodology structured around four delivery phases — Discovery, Realisation, Final Sign-Off, and Go Live — compressed into a four-week sprint-based schedule. The plan enforces daily standups, sprint reviews, formal status gates, and a strict Change Request process to ensure zero delays on iSERD's side.

Project at a Glance.

Client: Greenwood Supply Services (GSS)

Operations:

Industry: Food Supply & Distribution — Hospitality, Maritime, Oil & Gas

Platform: Odoo 19

Kickoff Date: Tuesday, 3rd March 2026

Target Go Live: Friday, 27th March 2026

Timeline: 4 Weeks (Max)

Methodology: Agile-Scrum | 4 Sprints

Phases: Discovery → Realisation → Final Sign-Off → Go Live

2. Project Overview & Confirmed Scope of Assignment

The following Odoo modules were confirmed during the kickoff meeting as the full scope of this implementation. All modules will be configured, tested, and handed over to Greenwood within the 4-week plan:

HR & People Management Modules

Module	Description & Key Configuration Areas
Employees	Employee master records, job positions, departments, contracts, and org structure for all GSS staff
Attendance	Clock-in/clock-out tracking, attendance reporting, integration with Payroll
Time Off	Leave types (annual, sick, etc.), approval workflows, leave balance tracking and reporting
Payroll	Salary structures, payslip generation, deductions, allowances, payroll journal entries to Accounting
Expenses	Employee expense claims, approval workflows, expense reporting, reimbursement to Accounting
Appraisal	Performance review cycles, appraisal templates, goal setting and tracking for GSS staff

Operations & Supply Chain Modules

Module	Description & Key Configuration Areas
Purchase	Vendor master, RFQ process, purchase orders, approval levels, goods receipt, vendor bills
Inventory	Multi-location warehousing, product categories, stock movements, freshness/expiry tracking, replenishment rules, internal transfers

Module	Description & Key Configuration Areas
Sales	Customer master, quotation-to-order flow, pricelist management, delivery tracking, customer invoicing
Accounting	Chart of accounts, journals, tax configuration, customer invoices, vendor bills, payments, bank reconciliation, financial reporting
Assets	Fixed asset register, asset categories, depreciation schedules, asset disposal and reporting
Project	Project creation, task management, timesheets, project reporting (for internal iSERD tracking and any client project needs)

Document Management

Module	Description & Key Configuration Areas
Document	Centralised document storage, folder structures, document tagging, access rights, and integration across modules

Note: Scope is now locked as confirmed at kickoff. Any additions or changes after BPM sign-off must follow the formal Change Request process — agreed upon and signed off by both iSERD and Greenwood before any work begins.

3. Project Deliverables

The following deliverables were confirmed at the kickoff meeting. Each is tied to a specific phase and has a defined exit criterion that must be satisfied before the project moves forward:

Deliverable	Phase	Description	Exit Criterion
Inception Report	Discovery (Week 1)	Formal project inception document: confirmed scope, module list, documented business process models, project charter, team contacts, and agreed timelines	Client sign-off on report
Documented Business Process Models	Discovery (Week 1)	Detailed BPM documentation for all 13 modules covering current-state flows, proposed Odoo workflows, gap analysis, and data requirements	Client sign-off on BPM document
Working System (Base)	Realisation — Phase 02 (Week 2)	Odoo installed in development environment, base modules configured, initial demo-ready system built to documented flows	None (internal milestone)
Working System (Advanced)	Realisation — Phase 02 (Weeks 2–3)	Fully configured system with all 13 modules, master data imported, advanced workflows, print formats, automated actions, and access rights	Sign-off on Master Data
Documented UAT Report	Final Sign-Off — Phase 03 (Week 3)	Formal User Acceptance Testing report: test scripts, test results, issue log, resolution status, and client sign-off confirming system is accepted	Acceptance of Training & UAT
Documented Training Materials	Training (Weeks 3–4)	Role-based training guides, quick reference cards, and process	Attendance sign-off per session

Deliverable	Phase	Description	Exit Criterion
		checklists for all user groups across all 13 modules	
Live System	Go Live — Phase 04 (Week 4)	Fully operational Odoo system live in production with all data migrated, users trained, and system running Greenwood's daily operations	Client sign-off and system takeover
Final Report	Post Go Live (Week 4)	Comprehensive project closure report: scope achieved, issues resolved, handover documentation, support SLA, and lessons learned	Client acceptance and project closure

4. Delivery Framework — Agile Scrum

iSERD operates on an Agile-Scrum framework. Each of the 4 weeks functions as a Sprint. Every sprint follows the same structured weekly routine to maintain pace, transparency, and accountability across the team and with the client.

Sprint Cadence (Weekly Routine)

Day	Tasks
Monday	- Sprint Planning (9:00 AM) — set the sprint goal, break down tasks, assign to team members, and prioritise the sprint backlog - Daily Standup (9:30 AM, 15 min max) — What did I complete yesterday? What am I working on today? Do I have any blockers?
Tue – Thu	- Daily Standup (9:30 AM sharp, 15 min max) — runs every morning without fail; no cancellations - Task execution, documentation, and live updates to the sprint board throughout the working day - Blockers must be escalated to the PM within 2 hours of arising — never held until the next standup
Thursday	Mid-Sprint Check-In (3:00 PM) — PM reviews sprint goal progress with the full team, resolves any open blockers, and realigns priorities for the remainder of the sprint if needed
Friday	- Sprint Review (2:00 PM) — live demo of all sprint deliverables to internal stakeholders and relevant client contacts - Sprint Retrospective (4:00 PM) — team reflects: What went well? What slowed us down? What one thing do we improve next sprint? - Sprint Board Close — all completed items moved to Done, status tracker updated, no open items left unclassified

Day	Tasks
	Weekly Client Update Email — written summary of the sprint completed, issues resolved, and the plan for next week — sent before close of business

Communication & Escalation Norms

- All tasks are always tracked live on the sprint board — visible to full team
- All client communication is channelled through the PM — no direct developer-to-client conversations
- Any blocker that cannot be resolved within the same day must be escalated to the head or team lead immediately
- Client signoffs are required before any phase transition — assumptions are not accepted
- All deliverables must be documented and stored in the project folder before a phase is marked closed
- Any scope change requests from the client go into the Change Request log — work does not begin until both parties sign off

5. Phase Overview & Master Timeline

The plan maps directly onto iSERD's four confirmed project phases: Discovery, Realisation, Final Sign-Off, and Go Live. Each phase has a sprint goal, a set of deliverables, and a formal status gate. No phase begins until the previous gate is cleared.

Phase	Week	Sprint Goal	Key Deliverables	Status Gate / Exit Criterion
Phase 01 Discovery	Week 1 Tue 3 – Fri 6 Mar	Complete BPM for all 13 modules and deliver signed Inception Report	Inception Report, Documented BPM for all modules, Data templates sent to client	Client sign-off on Inception Report & BPM
Phase 02 Realisation	Weeks 2–3 Mon 9 – Fri 20 Mar	Configure all 13 Odoo modules, load master data, and run UAT	Base system (Week 2), Advanced system (Week 3), UAT initiated and issues resolved	Master data sign-off + UAT acceptance with zero Critical issues
Phase 03 Final Sign-Off	Week 3–4 Thu 19 – Tue 24 Mar	Complete UAT, deliver all training, obtain formal system acceptance	UAT Report, Training materials, Training attendance sign-offs, System acceptance	Client acceptance of training + written UAT sign-off
Phase 04 Go Live	Week 4 Wed 25 – Fri 27 Mar	Execute Go Live, provide hypercare,	Live system, Final project report, Handover	Client formal sign-off on live

Phase	Week	Sprint Goal	Key Deliverables	Status Gate / Exit Criterion
		deliver final report and handover	documentation, Support SLA	system and project closure

PHASE 1 — Discovery | Week 1: Tuesday 3 – Friday 6 March 2026

Objective

Map Greenwood's complete business processes across all 13 confirmed modules before a single line of system configuration is written. The output of this phase is the Inception Report — iSERD's first formal deliverable — which includes the fully documented and client-approved Business Process Models. No configuration begins until the client signs off on both the BPM document and the Inception Report.

What is the Inception Report?

The Inception Report is iSERD's first formal project deliverable. It establishes the official project baseline and includes:

- Confirmed project scope — all 13 modules as agreed at kickoff
- Documented business process models (BPM) for each module — current-state flows mapped to Odoo workflows
- Gap analysis — where Greenwood's current processes differ from standard Odoo and how gaps will be resolved
- Master data requirements — data templates for products, customers, suppliers, chart of accounts, employees, and assets
- Project team contacts and roles — iSERD team and Greenwood point-of-contact per module
- Agreed communication norms, escalation path, and Change Request process
- Signed-off timeline confirming Greenwood's commitment to the delivery schedule

Week 1 — Daily Schedule — Tuesday 3 to Friday 6 March

Day	Tasks
Tuesday	• Sprint Planning — confirm sprint goal, set up sprint board, assign roles for Week 1

Day	Tasks
	- Kickoff documentation — write up full meeting notes from today's kickoff, including confirmed scope, module list, and agreed next steps; circulate to both teams by EOD - Prepare BPM discovery templates and question sheets for all 13 modules - Send master data collection templates to Greenwood — products, customers, suppliers, employees, chart of accounts, fixed assets; request all templates returned by Wednesday Week 2 - Draft the Inception Report shell — title page, scope section, team contacts, and timeline table; to be completed and filled through the week
Wednesday	- Discovery Session 1 — Inventory & Warehouse: receiving, product categorisation, storage locations, stock movements, replenishment rules, expiry/freshness tracking, dispatch workflows - Discovery Session 2 — Purchase: vendor setup, request for quotation process, purchase order approvals, goods receipt confirmation, vendor bill matching - Discovery Session 3 — Sales: customer types, quotation-to-order flow, pricelist and discount rules, delivery methods, customer invoicing trigger - Begin drafting BPM for Inventory, Purchase, and Sales modules — document all flows discussed
Thursday	- Discovery Session 4 — Accounting: chart of accounts structure, journals, tax requirements (Ghana/Namibia), payment terms, bank reconciliation, financial reports needed - Discovery Session 5 — HR modules: Employees (org structure, departments, contracts), Attendance (tracking method), Time Off (leave types and approval flow), Payroll (salary structures, allowances, deductions) - Discovery Session 6 — Expenses, Appraisal, Assets, Project, and Document modules

Day	Tasks
	- Continue drafting BPM for all remaining modules — Accounting, HR group, Assets, Project, Document - Internal BPM review — full iSERD team reviews all draft process maps, identifies gaps and inconsistencies - Clarification call with Greenwood — resolve all open questions from discovery sessions before Friday finalisation
Friday	- Finalize all BPM documentation — incorporate clarifications, add process diagrams, complete gap analysis for all 13 modules - Complete the Inception Report — merge confirmed BPM, scope, team contacts, data templates, and timeline into the final document - Share Inception Report draft with Greenwood for review — allow time for async review or a brief review call - Address all client feedback and make final revisions to both BPM and Inception Report - Sprint Review — present completed Inception Report to internal team and Greenwood stakeholder - Obtain formal written sign-off from Greenwood on the Inception Report and BPM document - Sprint Retrospective + Gate 1 Check — confirm Phase 1 is fully complete: brief team on Week 2 sprint plan

Phase 1 Key Deliverables

- Inception Report (signed by client) — project baseline document**
- Business Process Models — all 13 modules documented with process flows and gap analysis
- Master Data Collection Templates — all sent to Greenwood with Wednesday Week 2 deadline
- Project Contact Directory — iSERD team + Greenwood point-of-contact per module
- Change Request Register — created and shared with both teams

Phase 1 Status Gate

GATE 1 — Inception Report & BPM Sign-Off | Required Before Any Configuration Begins

Before Week 2 begins, the following must be true:

- ✓ Inception Report reviewed and signed off by Greenwood in writing
- ✓ All 13 module BPMs documented, reviewed, and approved by client
- ✓ Module scope locked — no additions without a signed Change Request
- ✓ Master data templates sent to Greenwood with confirmed Wednesday Week 2 deadline
- ✓ Change Request process acknowledged and agreed by both parties

PHASE 2 — Realisation | Weeks 2–3: Monday 9 – Friday 20 March 2026

Objective

Configure the full Odoo environment based entirely on the signed-off BPM and Inception Report. Realisation is divided into two stages: Base Configuration (Week 2) and Advanced Configuration + UAT (Week 3). All 13 modules are built, master data is loaded, and the system is tested with the client before Phase 3 begins.

Stage 1 — Base & Initial Configuration | Week 2: Monday 9 – Friday 13 March

Sprint Goal: Build a demo-ready base Odoo system with all core modules installed and initially configured, ready for internal QA testing by Friday 13 March.

Day	Tasks
Monday	- Sprint Planning — break BPM for all 13 modules into granular configuration tasks; assign to developers; set priority order (core business flow first) - Odoo environment setup: instance creation, database initialisation, company settings (Ghana + Namibia multi-entity if required), timezone, language, and currency configuration - Install and begin base configuration — Inventory & Warehouse: warehouses, storage locations, product categories, units of measure, expiry tracking, putaway rules, procurement routes - Follow up with Greenwood on master data templates — confirm whether data is on track for Thursday load
Tuesday	- Module Config — Purchase: vendor master setup, RFQ-to-PO workflow, purchase approval levels, receipt and bill matching configuration - Module Config — Sales: customer types, pricelist and discount configuration, quotation-to-order flow, delivery method setup

Day	Tasks
	- Module Config — Accounting: chart of accounts build, journal configuration, Ghana and Namibia tax rules, payment terms, bank account setup - Document module: folder structure, access rights, tagging rules
Wednesday	- Module Config — Employees: department and job position structure, employee records, contract types, org hierarchy - Module Config — Attendance: check-in/check-out method (manual or biometric), attendance policies, reporting - Module Config — Time Off: leave types, accrual rules, approval workflows, public holidays (Ghana + Namibia) - Module Config — Payroll: salary structures, allowance and deduction types, payroll journal integration with Accounting
Thursday	- Module Config — Expenses: expense categories, approval workflow, reimbursement-to-Accounting flow - Module Config — Appraisal: review cycle setup, appraisal templates, goal categories - Module Config — Assets: asset categories, depreciation methods, asset journal entries to Accounting - Module Config — Project: project types, task stages, timesheet integration - Master Data Load (once client templates are received): products, customers, suppliers, employee records, chart of accounts, opening stock, opening balances - Data verification — cross-check every loaded dataset against the client-provided templates
Friday	Internal QA testing — test all 13 modules against the approved BPM process flows end-to-end; simulate complete business scenarios

Day	Tasks
	- Log all QA findings: Critical (blocks a business process), High (significant issue, workaround needed), Low (cosmetic or minor) - Bug fixing and configuration corrections based on QA results — all Critical issues must be resolved today - Configure print formats: invoice template, purchase order, delivery order, payslip, expense report, asset report - Sprint Review — demo base system to internal stakeholders, document all open items - Sprint Retrospective — update Week 3 backlog, confirm remaining configuration tasks and UAT readiness

Stage 2 — Advanced Configuration, Data Migration & UAT | Week 3: Monday 16 – Friday 20 March

Sprint Goal: Complete all advanced configurations, execute UAT with Greenwood, and resolve all UAT issues by Friday 20 March. Begin training delivery in parallel from Wednesday.

Day	Tasks
Monday	- Sprint Planning — review open configuration items, prepare UAT test scripts for all 13 modules, confirm training schedule with Greenwood - Advanced configuration: automated actions (low-stock alerts, overdue invoice reminders, leave balance notifications), scheduled tasks, custom reports and dashboards - Payroll advanced config: run a test payroll cycle end-to-end and verify journal entries in Accounting - Appraisal: complete cycle templates, configure review deadlines

Day	Tasks
	• Prepare UAT environment — create test user accounts per role, seed test transactions to support each UAT scenario
Tuesday	• UAT Session 1 with Greenwood — Inventory & Warehouse: end-to-end test of receiving, stock movement, replenishment, and dispatch against the approved BPM • UAT Session 2 — Purchase: RFQ, PO approval, goods receipt, vendor bill matching • UAT Session 3 — Sales: quotation, order confirmation, delivery, customer invoice • Log all UAT findings in the issue tracker — assign priority (Critical / High / Low) and responsible developer • Training Session 1 — Inventory & Warehouse staff: stock receiving, movement, dispatch, and inventory reports (hands-on in configured system)
Wednesday	• Bug fixing — address all Critical and High UAT findings from Tuesday's sessions, the team monitors resolution pace throughout the day • UAT Session 4 — Accounting: journal entries, invoice posting, payment registration, bank reconciliation • UAT Session 5 — HR modules: employee record creation, leave request and approval, attendance check-in, expense claim submission • Training Session 2 — Purchase & Sales teams: RFQ creation, PO approval, quotation-to-order, customer invoice
Thursday	• UAT Session 6 — Payroll: full payroll cycle run with test data, payslip generation, and Accounting integration verification • UAT Session 7 — Assets, Project, and Document modules • UAT re-test — client verifies all Critical and High issue fixes from Wednesday; sign-off per module where resolved • Address remaining Low-priority UAT items not requiring client re-test

Day	Tasks
	- Finalise all configuration documentation: settings guide and admin notes per module - Training Session 3 — Finance & Accounting team: chart of accounts navigation, invoicing, payments, financial reports, payroll review
Friday	- Final internal QA sweep — verify all 13 modules meet BPM requirements with zero Critical issues remaining - Compile formal UAT Report: test scripts, results, full issue log with resolution status, outstanding Low-priority items - Sprint Review — UAT status report presented to internal team and Greenwood; confirm Go Live readiness - Obtain Greenwood's written UAT sign-off and Master Data sign-off — Gate 2 check - Sprint Retrospective + detailed Week 4 Go Live plan briefing for the full team

Phase 2 Key Deliverables

- Configured Odoo instance — all 13 modules per signed BPM
- Master data fully loaded and verified — products, customers, suppliers, employees, chart of accounts, assets
- Documented UAT Report — test results, issue log, all Critical/High issues resolved
- Module Configuration Documentation — settings and admin guide per module
- Training completed for Inventory, Purchase, Sales, and Finance user groups

Phase 2 Status Gate

GATE 2 — UAT Acceptance & Master Data Sign-Off | Required Before Go Live Week

Before Week 4 begins, ALL the following must be confirmed:

- ✓ All Critical UAT issues resolved — Critical = 0
- ✓ All High UAT issues resolved — High = 0
- ✓ Master data fully loaded and signed off by Greenwood
- ✓ Formal UAT Report reviewed and accepted by client in writing
- ✓ At least 80% of user groups trained (remainder completed in Week 4)
- ✓ Go Live checklist prepared and reviewed with Greenwood

PHASE 3 — Final Sign-Off & Training | Weeks 3–4: Thursday 19 – Tuesday 24 March

Objective

Ensure every Greenwood user group is fully trained and confident in their Odoo module before the system goes live. Training is role-based, conducted entirely in the configured production system, and supported by printed/digital training materials. Formal acceptance of training is required before Go Live is approved.

Training Delivery Schedule

User Group	Week	Session Content	Exit Criterion
Inventory & Warehouse Staff	Week 3 (Tue)	Receiving, product lookup, stock movement, internal transfers, dispatch, and inventory count/reports	Hands-on exercise completed
Purchase / Procurement Team	Week 3 (Tue)	Creating RFQs, PO approval flow, goods receipt, vendor bill verification, purchase reporting	Hands-on exercise completed
Sales & Customer Service	Week 3 (Tue)	Quotation creation, order confirmation, delivery tracking, customer invoice, payment follow-up	Hands-on exercise completed
Finance & Accounting Team	Week 3 (Thu)	Journal entries, invoice posting, vendor bill processing, payment registration, bank reconciliation, payroll review, financial reports	Hands-on exercise completed
Payroll Administrator	Week 3 (Thu)	Full payroll run cycle: employee selection, payslip generation, review, confirmation, payroll journal	Full test payroll cycle run

User Group	Week	Session Content	Exit Criterion
HR Administrator	Week 4 (Mon)	Employee record management, attendance review, leave approval, expense approval, appraisal initiation, asset registration	Hands-on exercise completed
Management & Admin Users	Week 4 (Mon)	Dashboards, KPI reporting, user management, access rights, document management, project overview	Scenario walkthrough completed
Super Users / System Champions	Week 4 (Mon)	Advanced configuration, user creation and permission management, troubleshooting common issues, system backup awareness	Full walkthrough of admin tasks

Training Standards & Requirements

- All training sessions are conducted in the configured live/staging Odoo system — not a demo or sandbox environment
- Training materials prepared per user group: step-by-step user guide, quick reference card, and process checklist
- Every session ends with a hands-on exercise — participants must complete a full real workflow before the session is marked done
- Attendance is recorded for every session — any absent users must complete a makeup session before Go Live is approved
- Training feedback form collected after every session — results used to improve remaining sessions
- Super User / System Champion training is mandatory — Greenwood must have at least 2 internal champions who can support colleagues after Go Live

Training Sign-Off Requirement

Each session is closed with a sign-off confirmation from the attendees and the session facilitator.

Training acceptance is a formal Gate 3 condition — Go Live cannot proceed without it.

The Acceptance of Training document is included as part of the UAT Report package.

PHASE 4 — Go Live | Week 4: Wednesday 25 – Friday 27 March 2026

Objective

Execute a controlled, fully supported Go Live for Greenwood Supply Services. Transition Greenwood Supply Services from their existing processes to Odoo in a controlled and supported Go Live. The system goes live on Wednesday 25 March

Sprint Goal — Week 4

Complete all remaining training by Monday, execute Go Live on Wednesday 25 March, provide hypercare support through Friday, and formally hand over the live Odoo system with a signed Final Report by close of business Friday 27 March.

Week 4 Daily Plan — Monday 23 to Friday 27 March

Day	Tasks
Monday	- Sprint Planning — Go Live readiness review; walk through every item on the Go Live checklist as a team - HR Administrator training session — employee management, attendance, leave approval, expense approvals, appraisal initiation, asset registration - Management & Admin users training — dashboards, reporting, user management, document management - Super User / System Champion training — admin tasks, user creation, permission management, troubleshooting - Final system checks: verify all 13 modules end-to-end, user access rights per role, automated actions running, print formats correct - Go Live checklist sign-off — PM confirms every checklist item is green; any Critical item not cleared blocks Go Live

Day	Tasks
Tuesday	- Go Live Rehearsal — simulate a complete operational day in Odoo with key Greenwood users across Inventory, Purchase, Sales, Accounting, and HR - Final data cutover: update opening stock balances, opening accounting balances, employee opening records — confirmed and verified with Greenwood's finance and operations teams - Resolve any issues raised during the rehearsal immediately — no issue leaves Tuesday unresolved - Begin drafting the Final Report shell — scope achieved, system summary, training completion, handover checklist - Send formal Go Live notification email to all Greenwood users and stakeholders — confirm Wednesday date, support line, and emergency escalation contact
Wednesday	- GO LIVE — Greenwood Supply Services officially runs all operations on Odoo from this day forward - Hypercare Day 1 — team on-call throughout the day for immediate issue resolution; PM monitors all reported issues in real time - Support ticket log opened — every issue reported is logged with a unique ID, priority level, assigned developer, and resolution time - End-of-day Go Live debrief — PM and Greenwood operations lead review all issues raised, confirm resolutions, schedule any outstanding fixes with hard deadlines
Thursday	- Hypercare Day 2 — monitor active system usage across all departments; support users navigating their first full day independently - Resolve all outstanding issues from Wednesday's log — no Critical or High issue carries over to Friday

Day	Tasks
	• Compile and finalise the post-Go Live issue log: all issues, resolution status, and any items transitioning to the support contract • Complete the Final Report: project scope achieved, modules delivered, UAT summary, training summary, issue history, handover documentation
Friday	• Final hypercare support — address remaining low-priority user questions, confirm system is running smoothly across all departments • Deliver the full handover package to Greenwood: system admin guide, user guides per role, admin login credentials, support SLA document, and escalation contact details • Final Sprint Review — project close-out presentation to Greenwood stakeholders and iSERD leadership • Client formal sign-off — Greenwood signs the Implementation Acceptance Document and Final Report • Sprint Retrospective — full team lessons learned session; all project documentation archived in iSERD's project folder • Confirm support programme activation — ongoing support contract terms and contact confirmed with Greenwood

Go Live Checklist

Checklist Item	Status
All UAT issues resolved — Critical = 0, High = 0	To confirm
All 13 modules fully configured per BPM	To confirm
All user accounts created with correct access rights per role	To confirm

Checklist Item	Status
All master data loaded and verified — products, customers, suppliers, employees, accounts, assets	To confirm
All user groups trained — attendance sheets on file	To confirm
Print formats tested — invoices, POs, delivery orders, payslips, expense reports	To confirm
Automated actions and scheduled tasks active and verified	To confirm
Pre-Go Live system backup taken and securely stored	To confirm
Super Users / System Champions trained and confirmed	To confirm
Go Live rehearsal completed with Greenwood key users	To confirm
Final data cutover completed and verified	To confirm
Escalation path documented and shared with Greenwood	To confirm
Support SLA document signed by both parties	To confirm

Phase 4 Status Gate

GATE 3 — Go Live Sign-Off & Project Closure

Project is officially closed when ALL the following are confirmed:

- ✓ Live system running with no Critical or High open issues
- ✓ Client has signed the Implementation Acceptance Document
- ✓ Full handover package delivered and acknowledged by Greenwood
- ✓ Final Report signed by both iSERD and Greenwood
- ✓ Support contract/programme activated and contact confirmed
- ✓ Internal project retrospective completed and all documentation archived

6. Communication Plan

Touchpoint	Frequency	Format / Purpose
Daily Standup	Every weekday 9:30 AM	15-min internal team sync — progress, blockers, and daily priorities
Sprint Board Update	Continuously throughout the day	Live task board updated as work progresses — visible to PM and all team members
Client Weekly Update	Every Friday EOD	Written update email to Greenwood: sprint summary, what was delivered, what comes next week
Sprint Review Demo	Every Friday 2:00 PM	Live demo of sprint deliverables to internal team and relevant Greenwood stakeholders
Issue / UAT Tracker	Updated daily	Shared tracker showing all open, in-progress, and resolved UAT and configuration issues
Phase Gate Call	End of each phase	Formal review call with Greenwood to present deliverables, address feedback, and obtain written sign-off
Change Request Log	As needed	Any out-of-scope request is logged, assessed, and sent to both parties for sign-off before work begins
Emergency Escalation	Within 2 hours of a Critical issue	PM contacts Greenwood project lead directly by phone and email with issue summary and proposed resolution